Teleoperated Mobile Garment Accelerator

		I	l	1
	Tasks	Assigned to	Start	Finish
1	Chassis			
2	Research chassis design	Hazen Eckert	09/23/14	10/07/14
3	Research suppliers and pricing	Hazen Eckert	09/23/14	10/07/14
4	Research mount designs	Omar Hasan	09/23/14	10/07/14
5	Chassis assembly	Omar Hasan	11/05/14	11/15/14
6	Chassis testing	Ryan Marcotte	11/19/14	11/20/14
7	Building mount	Ridhwaan Rahman	02/06/15	03/31/15
8	■T shirt cannon			
9	Research solenoids	Hazen Eckert	10/29/14	11/07/14
10	Research t-shirt cannons	Ridhwaan Rahman	09/23/14	10/07/14
11	Cannon testing	Hazen Eckert	11/05/14	11/06/14
12	Kill switch	Hazen Eckert	11/11/14	12/12/14
13	Cannon remote triggering	Hazen Eckert	01/23/15	01/25/14
14	Pneumatics	Hazen Eckert	11/11/14	12/12/14
15	Choosing a Hose	Hazen Eckert	03/12/15	03/14/15
16	Filling CO2 tank	Ridhwaan Rahman	01/30/15	05/01/15
17	Testing Electronic Charging/Firing	Hazen Eckert	03/05/15	03/08/15
18	Barrel support	Ridhwaan Rahman	03/05/15	03/15/14
19	■ Control Electronics			
20	Code for controlling wheels	Omar Hasan	10/22/14	10/29/14
21	Research on microcontrollers	Ryan Marcotte	09/23/14	10/07/14
22	Testing encoders/speed controllers	Omar Hasan	11/19/14	02/03/15
23	Implementing magic bytes	Omar Hasan	02/13/15	02/20/15
24	■ Power Distribution			
25	Procure battery	Omar Hasan	10/22/14	10/29/14
26	Research batteries, speed controllers	Omar Hasan	09/23/14	10/15/14
27	Research power conversion	Hazen Eckert	10/22/14	10/29/14
28	Power regulation, electronic triggering	Hazen Eckert	02/13/15	03/13/15
29	Wiring	Hazen Eckert	02/27/15	03/05/15
30	Protoboard	Hazen Eckert	04/09/15	04/23/15
31	■ User Interface			
32	Research camera	Ryan Marcotte	10/22/14	10/29/14
33	Research on networking	Ryan Marcotte	09/23/14	10/07/14
34	Set up build environment for Yun	Ryan Marcotte	10/22/14	02/04/15
35	Research camera streaming	Ridhwaan Rahman	10/29/14	11/05/14
36	Documentation/software planning	Ryan Marcotte	11/05/14	04/23/15
37	Video streaming	Ridhwaan Rahman	11/05/14	11/19/14
38	Writing Xbox controller module	Ryan Marcotte	02/27/15	03/06/15

5/9/2015	Teleoperated Mobile Garment Accelerator				
39	Remote Control Feature	Ryan Marcotte	03/12/15	03/19/15	
40	GUI	Ryan Marcotte	04/23/15	04/27/15	
41	Miscellaneous				
42	Ethics Report	Ridhwaan Rahman	10/22/14	10/24/14	
43	Learning git	Ridhwaan Rahman	10/29/14	01/23/15	
44	Poster	Ridhwaan Rahman	11/19/14	11/26/14	
45	Debugging Atheros boot sequence	Omar Hasan	02/19/15	02/26/15	
46	Debugging Atheros to AVR serial connection	Ryan Marcotte	02/19/15	02/26/15	
47	Ethics Report	Ridhwaan Rahman	03/12/15	03/19/15	
48	Max speed testing	Ryan Marcotte	04/09/15	04/11/15	
49	Max speed testing	Omar Hasan	04/09/15	04/11/15	

Collaboration powered by Smartsheet